
Tracking: Winter Conference Development

Matthew Herndon
Johns Hopkins University

Tracking Meeting

July 23, 2003

M. Herndon - Tracking Meeting - July 23, 2003



Tracking Development: Progress

Projects in for 5.1.0(5.0.0int4 built - may be CT tracking mem leak)

• New COT alignment: done

• Corresponding silicon alignment: second version ready: f irst pass L00 and ISL done

• Improved COT drift model: code in place: need to run calibration job

• t0 used in COT tracking: t0 in Z vertex collection and code exists for f itting

• IO tracking: inside-out: working version ready

• Standalone tracking improvements wafer level corrections: done

• Standalone tracking expected ladder information: First version in: needs calibration table and accessors

• Beamline code run in or before production: working version ready: needs testing

• Beamline pointing for HL code: needs testing

• Improvements to dE/dx code: done

• Phoenix tracking: complete version ready: need to combine with IO tracking

• L3 Silicon Standalone Tracking: First version ready: need to quantify performance
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Tracking Development: Progress

In progress

• COT HL/SL track merge: needs study

• PADTracks cuts for IO tracks: needs study

• Improvements to pull distributions of track parameters: needs more manpower

• Use of L00: Need to write ref it that uses L00

• L3 Silicon Standalone Tracking: Need to quantify performance

• Next version COT alignment: in progress
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